
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:45 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 475 Date: 19-Dec-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 563

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Misc MEP paperwork and write diaries. Track progress of FWS
chlorination of the 2 1/2" DW line along the south barrier of the WB bridge from the base of W2W to PP
128. Mahmoud Khandaghabadi performed the overnight inspection.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 1.00 0.00 3.50

Diary: Dispute

Pipe Testing

The FWS crew, including Josh Johnson, spent the first part of the shift flushing the 2 1/2" DW line along
the south barrier of the WB bridge following 24 hours do chlorinzation.

After the shift was over, Tom Colombo spent one hour writing the testing and chlorination report.

The crew used a 2000 gallon water tanker truck in performance of this operation.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Expansion loop at PP 81

The FWS crew, including Josh Johnson, spent the second half of the shift removing the bolts from the PS-

001 0-MSI-EFA.187
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16 for the carbon steel piping for the expansion loops at PP 81 and PP 126 and grinded the top surface to
the PS-16 in preparation of welding per the directions given in the response to RFI 3542.

The crew used a Red-d-Arc-AR7 welding machine, and small tools in performance of this operation.

The 1 hour mobilization back to the Pier following the shift is covered under CCO 187 for this night's
operations.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 1.50 0.00 0.00 1.50

JNM NARCISO BIAGIPlumber/Pipefitter 1.50 0.00 0.00 1.50

FOR TOM COLOMBOPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

Mechanical Change of

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location.

The 1 hour demobilizing at the end of the shift is part of the CCO 187 work for the night.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.

No Smith Emery QC inspector was on site tonight.

001 0-FWS-ELS.354
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